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Progress in last week:
1. Improved rebucketing 

(M. Blaskiewicz et al.)
→ May have triggered 

background problems in Phobos

2. Fast collimation, 
about 5min (A. Drees)

3. Smoother operation

Problems in last week:
1. Configuration change
2. Phobos background

→ Changed to 56x56 bunches
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Star     ×0.9
Phobos ×0.3
Brahms ×0.4

Delivered 269.8 (µb)-1 to Phenix [week ago: 182.5]

91.1 (µb)-1 last week [week ago:   72.7]

Target      330   (µµµµb)-1

Store 4378: as much luminosity as all of Run-1
Last week : as much luminosity as all of Run-2
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Last weekend:
1.5hrs average



Wolfram Fischer 5

RHIC Run-4                                                               28 January 2004

Plan for next week:
1. STAR magnet reversal (done)
2. Operate Blue closer to the vacuum limit
3. Collimation on ramp
4. LISA parallel steering
5. Landau cavities


